

# Coordinated Care

## Scenario 2:

A coordinated care model / approach exists but there appears to be essential infrastructural elements missing, such as:

- (1) Comprehensive needs assessment
- (2) Individualized care planning
- (3) Access to needed services and equipment
- (4) Communication and monitoring

# Creation of a roadmap to develop Local Integrated Care Committees

Ophthalmologist from Germany

GP and Public Health Doctor from Ireland

Ophthalmologist from Spain

Endocrinologist and NGO representative from Ukraine

<p><b>Project Title</b></p>	<ul style="list-style-type: none"> <li>• Creation of a roadmap to develop local integrated care committees</li> </ul>
<p><b>Purpose</b></p>	<ul style="list-style-type: none"> <li>• Establish coordinated care networks in different countries which bring together the key stakeholders</li> </ul>
<p><b>Objective</b></p>	<ul style="list-style-type: none"> <li>• Piloting the process of developing local integrated care committees in different healthcare systems</li> <li>• Develop a roadmap of the process</li> </ul>

<p><b>Stakeholders</b></p>	<ul style="list-style-type: none"> <li>• Champions (1-2 per group)             <ul style="list-style-type: none"> <li>• People with Diabetes and their families</li> <li>• HCPs (primary and secondary care)</li> <li>• Patient organizations / NGO's</li> <li>• Government / Payers</li> </ul> </li> <li>• Industry</li> <li>• Note: Criteria for PwD champion should broadly represent PwD from all backgrounds</li> </ul>
<p><b>Target Audience</b></p>	<ul style="list-style-type: none"> <li>• All people with diabetes, their families and communities</li> <li>• All healthcare professionals</li> <li>• Government / Payers</li> </ul>

# Actions:

Timeline	Steps
Month 1	Establish a multinational steering committee of key stakeholders
Month 3	Steering committee members from Germany, Ireland, Spain and Ukraine identify and invite members with the aim of establishing local integrated care committees
Month 6	Hold local kick-off meetings in each of the 4 countries
Month 7	Confirm membership and agree way to working together going forward at each local level
Month 7-10	Follow up meetings to agree country specific priorities
Month 11	Steering committee meets to share learnings from local experiences
Month 12	Development of roadmap on how to develop a local integrated care committee in different healthcare systems

<b>Evaluation Mechanism</b>	<ul style="list-style-type: none"><li>• Achievement of the steps and timelines</li><li>• Local agreement of priorities</li><li>• Development of roadmap</li></ul>
<b>Impact Measurement (targets, indicators, etc.)</b>	<ul style="list-style-type: none"><li>• Successful establishment of motivated local committees</li><li>• No. of meetings and attendees at each meeting</li><li>• Survey feedback on engagement and commitment</li><li>• Agreement at a local level for the enablers to facilitate the running and the actions of the committees</li></ul>

## Sustainability, Replicability, and Scalability

<p><b>Is the program a once-off, or does it require sustaining?</b></p>	<ul style="list-style-type: none"> <li>• Requires sustaining and should be accepted by the stakeholders in each country</li> </ul>
<p><b>Can the program be replicated in other contexts?</b></p>	<ul style="list-style-type: none"> <li>• Yes, but needs to be adapted according to country specific healthcare systems</li> </ul>
<p><b>Can the program be scaled up (expanded)?</b></p>	<ul style="list-style-type: none"> <li>• Yes, local findings will inform national policies and procedures</li> </ul>